

D	0	WBS	Task Mode	Task Name	Duration	Start	Finish	September 2024 29 03 08 13 18 2						
	V	1.2.5.1	*	Documentación API	1 day	Tue 24-09-24	Tue 24-09-24		05		13		H	
23	V	1.2.5.2	*	Modelo ER - Base de datos	1 day	Tue 24-09-24	Tue 24-09-24							
24	✓	1.2.5.3	*	Diagrama Arquitectura	1 day	Tue 24-09-24	Tue 24-09-24					l	H	
25		1.3	- 5	Fase 3: Desarrollo	42 days?	Thu 26-09-24	Fri 22-11-24							
26	V	1.3.1	*	Desarrollo Base de datos	3 days?	Thu 26-09-24	Mon 30-09-2						•	
29	V	1.3.2	-5	Desarrollo Scripts Carga de datos	9 days	Thu 26-09-24	Tue 08-10-24							
38	V	1.3.3	-3	Desarrollo API	3 days	Wed 09-10-2	Fri 11-10-24							
42		1.3.4	-5	Desarrollo Aplicación Web	30 days	Mon 14-10-2	Fri 22-11-24							
43	V	1.3.4.1	*	Reunion Semanal	1 day	Mon 14-10-2	Mon 14-10-2							
44 🗸 1.3.4.2		*	MOD-1: Mapa Interactivo con	7 days	Mon	Tue								
				Concesiones			22-10-24							
45	V	1.3.4.3	*	Reunion Semanal	1 day		Mon 21-10-2							
46	V	1.3.4.4	*	MOD-2: Ver Perfiles de Concesiones	4 days	Tue 22-10-24								
47	V	1.3.4.5	*	MOD-3: Filtrar Perfiles de Concesione	es 4 days	Mon 28-10-2	Thu 31-10-24							
48	✓	1.3.4.6	*	Reunion Semanal	1 day	Mon 28-10-2	Mon 28-10-2							
49	V	1.3.4.7	*	MOD-4: Gráfico TS	5 days	Fri 01-11-24	Thu 07-11-24							
50	V	1.3.4.8	*	Reunion Semanal	1 day	Mon 04-11-2	Mon 04-11-2							
51	V	1.3.4.9	*	Reunion Semanal	1 day	Mon 11-11-2	Mon 11-11-2							
52	~	1.3.4.10	*	MOD-5: Grafico Temperatura-Profund	di 5 days	Fri 08-11-24	Thu 14-11-24							
53	✓	1.3.4.11	*	Reunion Semanal	1 day	Mon 18-11-2	Mon 18-11-2							
54	<u>.</u>	1.3.4.12	*	MOD-6: Barra de busqueda	6 days	Fri 15-11-24	Fri 22-11-24							
55	V	1.3.5	*	Fin Fase Desarrollo (entregables)	1 day	Fri 22-11-24	Fri 22-11-24							
56	✓	1.3.5.1	*	Aplicación Web	1 day	Fri 22-11-24	Fri 22-11-24							
			Task	Inactive Summary		Exte	rnal Tasks							
			Split	Manual Task		Exte	rnal Milestone	\Diamond						
Project: Proyecto_Visualizacion_		Milestone	Duration-only		Dea	dline	•							
		•	Summary	Manual Summary R	ollup	Prog	gress							
Date: Sat 23-11-24			Project Sun	nmary Manual Summary		Mar	iual Progress							
			Inactive Tas	sk Start-only	Е									
			Inactive Mil	lestone \Diamond Finish-only	3									
				Page 2										

D	0	WBS	Task Mode	Task Name			Duration	Start	Finish	September 2024 29 03 08 13 18 2							
57	~	1.3.5.2	Noue	Base de datos			1 day	Fri 22-11-	24 Fri 22-11-24	29	03	08	13	18	23		
58	V	1.3.5.3	*	API			1 day	Fri 22-11-	24 Fri 22-11-24								
59	V	1.3.5.4	*	Scripts Ca	rga de Datos		1 day	Fri 22-11-	24 Fri 22-11-24								
60		1.4	-5	Fase 4: Prueba	12 days	Mon 25-1	1-2 Tue 10-12-24										
61	&	1.4.1	*	Reunion Sen		1 day	Mon 25-1	1-2 Mon 25-11-2									
62	V	1.4.2	*				1 day	Mon 25-1	1-2 Mon 25-11-2								
63	✓	1.4.3	*	Creación Pla	Creación Plan de Pruebas			Mon 25-1	1-2 Tue 26-11-24								
64		1.4.4	*	Pruebas Unitarias			2 days	Wed 27-1	1-2 Thu 28-11-24								
65	<u></u>	1.4.5	*	Pruebas de I	Pruebas de Integración			Fri 29-11-	24 Sun 01-12-24								
66	<u></u>	1.4.6	*	Reunion Sen		1 day	Mon 02-1	2-2 Mon 02-12-2									
67	&	1.4.7	*	Pruebas Fun	Pruebas Funcionales			Mon 02-1	2-2 Tue 03-12-24								
68		1.4.8	*	Pruebas de Usabilidad y Aceptación			2 days	Wed 04-1	2-2 Thu 05-12-24								
69	&	1.4.9	*	Pruebas de r	endimiento	y seguridad	2 days	Fri 06-12-	24 Mon 09-12-2								
70	V	1.4.10	*	Reunion Semanal		1 day	Mon 09-1	2-2 Mon 09-12-2									
71		1.4.11	*	Fin Fase de l	Pruebas y QA	A (entregables)	1 day	Tue 10-12	2-24 Tue 10-12-24								
72		1.4.11.1	*?	Casos de _l	orueba												
73		1.4.11.2	*?	Plan de pr	ruebas												
74		1.5	-5	Fase 5: Desplie	gue		3 days	Wed 11-1	2-2 Fri 13-12-24								
75		1.5.1	*	Dockerizar App Web		1 day	Wed 11-1	2-2 Wed 11-12-2									
76		1.5.2	*	Dockerizar Base de Datos			1 day	Thu 12-12	2-24 Thu 12-12-24								
77		1.5.3	*	Dockerizar API			1 day	Fri 13-12-	24 Fri 13-12-24								
			Task Split			nactive Summary Manual Task			External Tasks External Milestone	→		_					
Project: Proyecto_Visualizacion_ Date: Sat 23-11-24		Milestone			Duration-only			Deadline									
		Summary			Duration-only Manual Summary Ro	allun			•								
		Project Summary Manual Summary Manual Summary		Jiiup		Progress Manual Progress											
		•	•		-	г Г	ı	ivialiuai Plogless									
			Inactive Ta			Start-only Finish-only]										
			active ivi		<u>'</u>	•											
						Page 3											











